SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:58 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 266 Const Calendar Day: 872 Date: 28-Jan-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time: 00:12
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

ABF Crews activities at Pier W2: u

1. PWS HAULING, FORMING AND INSTALLATING:

*HAULING PWS # 12 and PWS # 13: The hauling of the PWS #12 which was started yesterday
continued from the South Main Catwalk and competed at 8:10A.M. The ABF crews completed
hauling PWS # 13 in may time intervals started at 1:39P.M., Connected to the Secondary
Hauling system at 2:29P.M. completed at 5:12P.M.(1:39P.M.-5:12P.M.).

*FLOATING PWS # 12: The Floating Arm connected to the strand at the North and South
Deviation Saddles about 8:25 A.M. The ABF crews floated the PWS # 12 for all the Saddles at
9.00A.M. The ABF crews floated the PWS # 13 for for the Saddles at 5:52P.M.

*FORMING PWS #12: The forming of PWS # 12 was completed in the following order: a)
Forming at the Jacking Saddle (9:03A.M.-10:53A.M.), b) Forming at the North Deviation Saddle
(9:05A.M.-9:52A.M.), ¢) Forming at the South Deviation Saddle (9:08A.M.-10:53A.M.). The
forming of PWS # 13 was completed in the following order: a) Forming at the Jacking Saddle
(6:05P.M.-6:55P.M.), b) Forming at the North Deviation Saddle (5:55P.M.-7:00P.M.),only initial
44 feet completed, c) Forming at the South Deviation Saddle (6:15P.M.-7:00P.M.), only initial

feet completed.

*INSTALING PWS #12: The ABF crews completed installation of the PWS #12 with the
following order: a) The Jacking Saddle (10:20A.M.-10:40A.M.), b) North Deviation Saddle
(10:46A.M.- 3:05P.M.), ¢) South Deviation Saddle (10:55A.M.-2:58P.M.).

*REMOVIMG PWS # 12 & PWS # 13 TWIST: For PWS # 12, 90 degree existed twist from the
Jacking Saddle toward the initial one third of the South Deviation Saddle was removed. For
PWS # 13 the 90 degree twist was removed by rotating the clamp of the Floating Arm by 90
degree before connecting the clamp to the Floating Arm.

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North and South Deviation Saddles for the strands adjustment.
*PWS # 12 (Adjusted in time intervals- 10:50A.M.-Gradully until 2:19P.M.): ABF make the
PWS
adjustment before completed installation at the Deviation Saddles, there is less friction force
between the PWS and the saddle surface or underneath strand. In cases when the strand
does not move the combination of the hydraulic PWS pulling system at the lower end of the
Deviation Saddle and if needed the Come Along set up at the upper end of the Deviation
Saddle is used. No slack measurement for PWS # 12 until the end of working day.
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3. WIRE CROSSING: For PWS # 12, wire # 8 from the bottom replaces its position with another unknown
wire starting from midpoint of the North Deviation Saddle. At the South Deviation Saddle wire # 11 is
buried for 13 feet at the upper portion of the South Deviation Saddle. Another wire pops up below wire # 1
for the last 3 feet of the South Deviation Saddle. The matter was discussed with Mr. Roman Granados, Mr.
Warren Collins, and ABF Engineer Mr. Lavi Gatsos.

NOTE: ABF Engineers, Mr. L. Gatsos, Mr. A. Singh and the ABF superintendent Mr. S. Smith were
present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash

-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper

-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen

-Paul Mata

-Ruben Cannon
-Pablo Ramirez

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Tzl
4 ddrRptbyBiditem Page 2 of 3

[Py



Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Iranmanesh, Abbas

Diary #: 266

Date: 28-Jan-2012

Saturday

04-0120F4
AMERICAN BRIDGE/FLUOR, A JV

Bid Item:

C-PWS-011.067

Install & Adjust PWS 11-15

4
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Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM PAUL MATA 0.00 12.00 0.00 12.00 []
Ironworker APP PABLO RAMIREZ 0.00 12.00 0.00 12.00 []
ANDY ZHEN 0.00 12.00 0.00 12.00 []
Ironworker FOR MATTHEW HOLT 0.00 12.00 0.00 12.00 []
Ironworker APP LONNY CANDELARIA 0.00 12.00 0.00 12.00 []
Ironworker APP JONATHON BISKNER 0.00 12.00 0.00 12.00 []
Ironworker JNM MICHAEL PORTILLO 0.00 12.00 0.00 12.00 D
Ironworker JNM MICHAEL DRAPER 0.00 12.00 0.00 12.00 D
Ironworker APP Tony Miranda 0.00 12.00 0.00 12.00 []
Ironworker FOR JAMES BENNINGHOVE 0.00 12.00 0.00 12.00 []
Ironworker APP JONATHAN CANITES 0.00 12.00 0.00 12.00 []
Ironworker APP RYAN EVANCHIK 0.00 12.00 0.00 12.00 []
Ironworker APP RYAN NASH 0.00 12.00 0.00 12.00 []
Ironworker JNM JOSEPH STONE 0.00 12.00 0.00 12.00 []
Ironworker FOR JERRY KUBALA 0.00 12.00 0.00 12.00 []
Tevezi
ddrRptbyBidltem Page 3 of 3




